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2020 WIOA State Plan 

  Draft Timeline for Execution 

April 18, 2019 

 
KEY ACTORS: 

• State Workforce Development Board (SWDB) 

• WIOA Core Partners (Core Partners): Department of Labor, Agency of Education, and Division of Vocational 

Rehabilitation 

• WIOA State Plan Work Group (Work Group) 

• Policy Committee 

• Operating Committee 

 

PHASE 1: April 18, 2019 – July 18, 2019 

• April 18, 2019 (Full SWDB Meeting) 

o Core Partners present plan requirements to SWDB 

o SWDB established strategic plan and timeline for execution 

o SWDB identifies info needed from LMI, ACCD, etc. to inform State Strategic Vision & Goals 

• May 30, 2019 

o Chair appoints Work Group members 

• July 18, 2019 (Full SWDB Meeting) 

o LMI, ACCD, etc. present info requested by SWDB 

 

PHASE 2: July 19, 2019 – December 31, 2019 

• July-August 2019 

o Work Group drafts State Strategic Vision & Goals 

o Work Group outlines State Strategy 

o Core Partners draft State Operating Systems & Policies 

• September 26, 2019 

o Policy Committee approves the State Strategic Vision & Goals 

o Policy Committee briefed on State Strategy outline and Core Partners’ State Operating Systems & Policies 

• September-October 2019 

o Work Group finalizes State Strategy 

• October 17, 2019 (Full SWDB Meeting) 

o SWDB approves State Strategic Vision & Goals and State Strategy 

• November-December 2019 

o Core Partners complete Program-Specific Requirements 

o Work Group and Core Partners finalize Performance Goals & Assessment and Strategy Implementation 

o Draft plan compiled 

 

PHASE 3: January 1, 2020 – February 25, 2020 

• January 2020 (Full Board Meeting) 

o SWDB approves draft plan 

• February 1, 2020 

o Draft plan posted for public comment (February 1-15, 2020) 

o State Strategic Vision & Goals and State Strategy submitted to Legislature 
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• February 15-25, 2020 

o Work Group and Core Partners respond to public comments 

o Work Group and Core Partners propose final plan 

• February 25, 2020 

o Operating Committee and Policy Committee approve final plan 

o Final plan sent to SWDB and Governor 

• March 1, 2020 

o Final plan submitted to U.S. DOL 

 

PHASE 4: March 2020 – July 1, 2020 

• March-July 2020 

o Core Partners and U.S. DOL negotiate performance measures and reporting 

• July 1, 2020 

o U.S. DOL approves final plan 


